
Caltrans Status of Projects 
(As of May 2010)

Route Location Description

Estimated 
Ready to 

Begin 
Construction

Estimated End 
Construction

Project 
Manager

Comment

41

From 0.3 Mi north of 
Bullard Ave OC to 
Herndon Ave UC - 

Herndon Aux Lanes

05/10 01/12

Anand 
Kapoor 

(559) 243-
3588

Project contract awarded March 30. 
Start construction in May.

41

From Ashlan Ave to 0.2 
Mi north of Bullard Ave - 
Install Ramp Meters at 4 

locations

05/10 01/12

Anand 
Kapoor 

(559) 243-
3588

Project contract awarded. Start 
construction in May.

99

From North Goshen 
Overhead to Conejo Ave 

Separation - Widen 4 
Lane Freeway to 6 

Lanes

08/10 10/13

Phillip 
Sanchez 

(559) 243-
3466

SR99 Bond funded project. 
Environmental Phase approved in 11/06. 

PS&E (design) is complete. Caltrans 
and AT&T have worked out solution 

where existing underground utility within 
freeway R/W does not have to be 

relocated. R/W Certification and RTL is 
expected in early May. CTC vote 
expected at May CTC meeting

99

From Ashlan Ave to 
Grantland Ave - Widen 4 

Lane Freeway to 6 
Lanes

08/10 09/12
Jim Bane 
(559) 243-

3469

SR99 Bond funded project with 
construction costs estimated at $21 M.  

The advertising date is May 10, bid 
opening on June 23 and construction 

commensing in August. 

99
From Grantland Ave  to 
Ave 7- Widen 4 Lane 
Freeway to 6 Lanes

04/12 07/16
Jim Bane 
(559) 243-

3469

Recently split with Project above. 
Complete environmental report is 

expected in May.

99

Between Shaw Ave and 
Herndon Ave - New 

Interchange at Veterans 
Blvd

07/13 07/16
Jim Bane 
(559) 243-

3469

City of Fresno is lead agency. Project is 
in the PA&ED phase.  First public 

scoping meeting in February. 
Environmental studies are ongoing, and 

there is progress toward the draft 
versions of various technical reports.

180
Between Route 41 and 
Route 168 - Construct 

Braided Ramps
01/13    TBD

Neil Bretz 
(559) 243-

3465

Project Study Report completed in 
07/09.  Environmental document 

anticipated to be completed in 
September. Then, the project will move 

into design. If monies are available, 
looking to go design-build.  This project 

is also a candidate for CMIA Bond 
Savings.

180
Between James Rd and 

Lake Ave - Construct 
Passing Lanes

05/17 10/18
Neil Bretz 
(559) 243-

3465

Project Study Report updated in 05/08.  
Project is awaiting funding.  
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180

From Temperance Ave 
to Quality Ave - 

Construct 4 Lane 
Freeway 

11/09 05/12
Neil Bretz 
(559) 243-

3465

Construction contract approved in 09/09. 
Construction Phase scheduled to begin 
in 11/09.  Due to weather construction 

was delayed but is expected to 
commence in early May.

180

From  Quality Ave to 
Trimmer Springs Rd - 

Widen 2 Lanes to 4 Lane 
Expressway

10/16 12/18
Neil Bretz 
(559) 243-

3465

Executed coop agreement with FCTA to 
fund Design & Right of Way Phases.  
Continuing with Design, and verifying 

R/W requirements.
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