
Caltrans Status of Projects
(As of September 2010)

Route Location Description

Estimated 
Ready to 

Begin 
Construction

Estimated End 
Construction

Project 
Manager Comment

41
From 0.3 Mi north of Bullard 

Ave OC to Herndon Ave UC - 
Herndon Aux Lanes

07/10 01/12 Anand Kapoor 
(559) 243-3588 Under construction. On Schedule. 

41
From Ashlan Ave to 0.2 Mi 
north of Bullard Ave - Install 
Ramp Meters at 4 locations

06/10 01/12 Anand Kapoor 
(559) 243-3588 Under construction. On Schedule. 

99

From North Goshen 
Overhead to Conejo Ave 

Separation - Widen 4 Lane 
Freeway to 6 Lanes

12/10 08/14 Phillip Sanchez 
(559) 243-3466

On 5/19/2010 received CTC Vote. 
Federal funding was approved. 

Advertised 8/30/2010; Bids open 
10/14/2010.

99
From Ashlan Ave to 

Grantland Ave - Widen 4 
Lane Freeway to 6 Lanes

08/10 09/12 Jim Bane (559) 
243-3469

SR99 Bond funded project with 
construction costs estimated at $21 M.  

Construction contract awarded and 
approved. 

99
From Grantland Ave  to Ave 7-
Widen 4 Lane Freeway to 6 

Lanes
04/12 07/16 Jim Bane (559) 

243-3469

Preparing final design. Right of Way 
mapping complete.  Property appraisals 

underway.  Coordinating with utility 
companies for relocation work.  Will be 

meeting with SJ River regulatory 
agencies and concerned groups 

concerning bridge aesthetics, necessary 
permiting, and specific work 

requirements within the river bottom.  



Caltrans Status of Projects
(As of September 2010)

99
Between Shaw Ave and 

Herndon Ave - New 
Interchange at Veterans Blvd

08/14 07/16 Jim Bane (559) 
243-3469

City of Fresno is lead agency. City 
continues to work on PA&ED. 

Reviewing Traffic Analysis Report, 
Geometric Approval Drawings, and 

Environmental Technical Studies.  City's 
consultant preparing Administrative 
Drafts of the Draft Environmental 

Document and Draft Project Report.  

180
Between Route 41 and Route 

168 - Construct Braided 
Ramps

06/11 11/13 Neil Bretz  (559) 
243-3465

 Project report approved 9/1/10. 
Environmental document approved 

8/24/10. 

180
Between James Rd and Lake 

Ave - Construct Passing 
Lanes

05/17 10/18 Neil Bretz (559) 
243-3465

No changes. Project Study Report 
updated in 05/08.  Project is in Measure 
C Expenditure Plan to begin July 2011.  

180
From Temperance Ave to 
Quality Ave - Construct 4 

Lane Expressway 
11/09 05/12 Neil Bretz  (559) 

243-3465
Construction complete Spring/Summer 

2011

180
From  Quality Ave to Trimmer 
Springs Rd - Widen 2 Lanes 

to 4 Lane Expressway
10/16 12/18 Neil Bretz  (559) 

243-3465

No Change. Executed coop agreement 
with FCTA to fund Design & Right of 

Way Phases.  Continuing with Design, 
and verifying R/W requirements. R/W 

acquisition in late-August or early-
September once requirements have 

been verified.

NOTE: Changes in italics.


