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Caltrans NON-CAPACITY 
INCREASING

FRE111302 SR 180 West-Landscape Landscape
(Measure C Project UB3 in the Urban Regional 
Program)

Local 0% 0 5,445 5,445 Corrected Implementing Agency

Updated Measure C funding (no change to 
total)

Updated Open to Traffic date

Changed Implementing Agency:
- from "Fresno, City of" to "Caltrans"
Changed Project Completion Date:
- from "01/01/2014" to "2016"
Revise Funds Between Phase
STCASHR:
► Add funds in 11/12 in ENG for $150
► Add funds in 12/13 in ENG for $390, ROW for $10
▬ Delete funds in 13/14 in ENG for $738, CON for $4,707
► Add funds in 14/15 in CON for $4,895

Total project cost remains the same at $5,445
Caltrans CAPACITY 

INCREASING
FRE021107 SR 180, Quality to Trimmer 

Springs, 2 LU to 4L
Near Centerville, from Academy Avenue (Quality Ave.) 
to Trimmer Springs Road. Construct 4 lane expressway 
on new alignment.
(Measure C Project C in the Rural Regional Program)

State Hwy -8% -3,400 43,620 40,220 Updated Open to Traffic Date per Neil 
Bretz, Caltrans.

Decreased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2018" to "2015"
Decrease Funding
Measure C - Regional:
► Add funds in 12/13 in CON for $13,544
▬ Delete funds in 16/17 in CON for $11,418
Othr. State - State Local Partnership:
► Add funds in 12/13 in CON for $13,545
STCASHR:
▬ Delete funds in 16/17 in CON for $9,071
RTMF (Regional Transportation Mitigation Fee):
▬ Delete funds in 16/17 in CON for $10,000

Total project cost decreased from $43,620 to $40,220

Caltrans CAPACITY 
INCREASING

FRE021108 SR 180, Trimmer Springs Rd to 
Frankwood: Widen 2L to 4 L

Near Centerville and Minkler, on Route 180 from 
Trimmer Springs Road to east of Frankwood Avenue. 
Construct 4 lane expressway on new alignment.
(Measure C Project D in the Rural Regional Program)

State Hwy -11% -7,729 71,710 63,981 Updated Open to Traffic Date per Neil 
Bretz, Caltrans.

Revised funding between fiscal years and 
phases

Changed Project Completion Date:
- from "01/01/2020" to "2019"
Decrease Funding
Measure C - Regional:
► Add funds in 13/14 in ROW for $8,600
▬ Delete funds in 17/18 in ROW for $1,603
▬ Delete funds in 18/19 in CON for $11,328
STCASHR:
► Add funds in 12/13 in ROW for $3,200
► Add funds in 13/14 in ROW for $15,000
► Add funds in 15/16 in CON for $33,592
RTMF (Regional Transportation Mitigation Fee):
▬ Delete funds in 16/17 in ROW for $6,400
STCASHR:
▬ Delete funds in 16/17 in ROW for $6,402
▬ Delete funds in 17/18 in ROW for $5,500
RTMF (Regional Transportation Mitigation Fee):
▬ Delete funds in 17/18 in ROW for $6,084
STCASHR:
▬ Delete funds in 18/19 in CON for $14,656
RTMF (Regional Transportation Mitigation Fee):
▬ Delete funds in 18/19 in CON for $16,148

Total project cost decreased from $71,710 to $63,981

Caltrans NON-CAPACITY 
INCREASING

FRE111330 SR 180 West-Passing Lanes Passing Lanes
(Measure C Project A in the Rural Regional Program)

State Hwy 0% 0 11,782 11,782 Updated  Open to Traffic Date, per Neil 
Bretz, Caltrans

Changed Project Completion Date:
- from "01/01/2018" to "2016"

Caltrans NON-CAPACITY 
INCREASING

FRE111349 SR 269 Bridge between SR 198 
and Huron

SR 269 Bridge between SR 198 and Huron
(Measure C Project G in the Rural Regional Program)

State Hwy 16% 5,469 34,329 39,798 Updated Open to Traffic Date, per Neil 
Bretz, Caltrans.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2025" to "2028"
Increase Funding
Measure C - Regional:
▬ Delete funds in 17/18 in ENG for $3,897
▬ Delete funds in 18/19 in ROW for $2,630
▬ Delete funds in 19/20 in CON for $27,802
► Add funds in 22/23 in ENG for $4,518
► Add funds in 23/24 in ROW for $3,049
► Add funds in 24/25 in CON for $32,231

Total project cost increased from $34,329 to $39,798

Caltrans CAPACITY 
INCREASING

FRE111351 I5-SR 198 Interchange Interchange Improvements State Hwy 10% 1,659 16,577 18,236 Updated Open to Traffic Date, per Neil 
Bretz, Caltrans.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2025" to "2029"
Increase Funding
Measure C - Regional:
▬ Delete funds in 22/23 in ENG for $3,739
▬ Delete funds in 23/24 in CON for $12,838
► Add funds in 26/27 in ENG for $4,208, CON for $14,028

Total project cost increased from $16,577 to $18,236

2011 FTIP
FORMAL AMENDMENT NO. 3

CHANGE REPORT ($000)
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Caltrans CAPACITY 
INCREASING

FRE111352 SR 99 @ American Avenue 
Interchange

American Ave @ SR 99-Interchange Improvements State Hwy -80% -41,435 51,820 10,385 Updated Open to Traffic Date, per Neil 
Bretz, Caltrans.

Decreased Measure C funds as a result of 
December 2010 Measure C Update

Decrease Funding
Measure C - Regional:
▬ Delete funds in 23/24 in CON for $35,141
► Add funds in 25/26 in ENG for $7,831, ROW for $2,554
STCASHR:
▬ Delete funds in 21/22 in ENG for $6,958
▬ Delete funds in 22/23 in ROW for $2,337
▬ Delete funds in 23/24 in CON for $7,384

Total project cost decreased from $51,820 to $10,385

Caltrans CAPACITY 
INCREASING

FRE111355 SR 99 Interchange-North & Cedar North/Cedar/SR 99-Improve Interchange State Hwy 0% -170 81,775 81,605 Updated Open to Traffic Date, per Neil 
Bretz, Caltrans.

Decreased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2027" to "2029"
Decrease Funding
Measure C - Regional:
▬ Delete funds in 21/22 in ENG for $10,050
► Add funds in 22/23 in ENG for $10,351
▬ Delete funds in 22/23 in ROW for $13,159
► Add funds in 23/24 in ROW for $5,107
- Decrease funds in 24/25 in CON from $28,850 to $22,441
▬ Delete funds in 25/26 in CON for $29,716
STCASHR:
► Add funds in 23/24 in ROW for $8,446
► Add funds in 24/25 in CON for $35,260

Total project cost decreased from $81,775 to $81,605

Caltrans NON-CAPACITY 
INCREASING

FRE071004 Grouped Projects for Safety 
Improvements-SHOPP Mobility 
Program

Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories-
Railroad/highway crossing, Safer non-Federal-aid 
system roads, Shoulder improvements, traffic control 
devices and operating assistance other than 
signalization projects, intersection signalization projects 
at individual intersections, Pavement marking 
demonstration, Truck climbing lanes outside the 
urbanized area, Lighting improvements, Emergency 
truck pullover

0% 0 93,549 93,549 MINOR CHG
Change to back-up listing. No change in 
Lump Sum total.  Changed Open to Traffic 
date to 2013 on FRE091301-Braided 
Ramps.

Changed Project Completion Date on SHOPP Mobility Back-Up Listing 
Project FRE091301: from 2014 to 2013                                                                     

SHOPP - Total project cost remains the same at $93,549

Clovis, City of CAPACITY 
INCREASING

FRE090603 Nees Avenue-Sunnyside to 
Armstrong: Construct Center Lane 
Improvements

Center travel lane improvements, 2 LU to 2LU with 
2WLTL on Nees Avenue from Sunnyside to Armstrong 
Avenues

Local 0% 0 603 603 Revised project description Change Project Description:
- from "Center travel lane improvements, 2 LU to 2WLTL on Nees Avenue from 
Sunnyside to Armstrong Avenues"
to "Center travel lane improvements, 2 LU to 2LU with 2WLTL on Nees Avenue 
from Sunnyside to Armstrong Avenues"

Clovis, City of CAPACITY 
INCREASING

FRE092503 Herndon Ave. Clovis to Sunnyside 
widen from 4 LD to 6 LD

Herndon Ave.: Between Clovis Ave. and Sunnyside 
Ave.; widen from 4 LD to 6 LD.
(part of Measure C Project K2 in the Urban Regional 
Program-split between FRE's 092503 and 092504)

Local 0 0 663 Decreased Measure C funds as a result of 
December 2010 Measure C Update

Decrease Funding
Loc Funds - Developer Fees:
- Decrease funds in 09/10 in ENG from $130 to $8
- Decrease funds in 09/10 in ROW from $866 to $11
▬ Delete funds in 10/11 in CON for $1,223

Total project cost decreased from $2,863 to $663

Clovis, City of CAPACITY 
INCREASING

FRE092504 Herndon Ave. Sunnyside to Fowler 
widening 4LD to 6LD

Herndon Ave.: Between Sunnyside Ave. and Fowler 
Ave.; Widen from 4 LD to 6 LD.
(part of Measure C Project K2 in the Urban Regional 
Program-split between FRE's 092503 and 092504)

Local -47% -587 1,250 663 Removed LOCAL AGENCY funds as a 
result of December 2010 Measure C 
Update

Decrease Funding
AGENCY:
▬ Delete funds in 09/10 in ENG for $28, ROW for $281
▬ Delete funds in 10/11 in CON for $279

Total project cost decreased from $1,250 to $663

Clovis, City of CAPACITY 
INCREASING

FRE092509 Temperance Ave-From Enterprise 
Canal to Nees

Temperance Ave: From Enterprise Canal to south of 
Nees; widen from 3 LD to 4 Lane Divided 
Expressway/Arterial, Traffic Signal
(Measure C Project E1 in the Urban Regional Program)

Local 0% -1 1,508 1,507 Decreased Measure C funds as a result of 
December 2010 Measure C Update

Decrease Funding
Measure C - Regional:
- Decrease funds in 12/13 in CON from $815 to $814

Total project cost decreased from $1,508 to $1,507
Clovis, City of CAPACITY 

INCREASING
FRE092510 Temperance Ave-Nees to 

Lexington: 3 LD to 4 LD
Temperance Ave.: Between Nees Ave. and Lexinton 
Ave.; widen from 3 LD to 4 LD. (part of Measure C 
Project E3 in the Urban Regional Program-split 
between FRE's 092510 and 092511)

Local 61% 334 550 884 Increased Measure C funds as a result of 
December 2010 Measure C Update

Increase Funding
Measure C - Regional:
+ Increase funds in 12/13 in ENG from $49 to $91
+ Increase funds in 13/14 in ROW from $50 to $93
+ Increase funds in 13/14 in CON from $280 to $523
Loc Funds - Developer Fees:
+ Increase funds in 12/13 in ENG from $22 to $23
▬ Delete funds in 13/14 in ROW for $22
+ Increase funds in 13/14 in CON from $126 to $154

Total project cost increased from $550 to $884
Clovis, City of CAPACITY 

INCREASING
FRE092511 Temperance Ave-Shepherd to 

Heritage Lane, 3 LU to 4 LD
Temperance Ave: From Shepherd to Heritage Lane; 
Widen to 4LN Divided, Traffic Signal, ROW, curb & 
gutter, sidewalk, street lights, landscaping (part of 
Measure C Project E3 in the Urban Regional Program-
split between FRE's 092510 and 092511)

Local -41% -617 1,500 884 Decreased Measure C funds as a result of 
December 2010 Measure C Update

Decrease Funding
Measure C - Regional:
- Decrease funds in 12/13 in ENG from $133 to $91
- Decrease funds in 13/14 in ROW from $136 to $93
- Decrease funds in 13/14 in CON from $765 to $523
Loc Funds - Developer Fees:
- Decrease funds in 12/13 in ENG from $60 to $23
▬ Delete funds in 13/14 in ROW for $61
- Decrease funds in 13/14 in CON from $345 to $154

Total project cost decreased from $1,500 to $884
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Clovis, City of CAPACITY 
INCREASING

FRE111303 Willow-1/8 Mile North of Alluvial: 
Outside Travel Lane

Outside travel Ln on East side; curb & gutter, sidewalk, 
street lights, median curb, landscaping
(Measure C Project D3 in the Urban Regional Program)

Local 0 0 693 Decreased Measure C funds as a result of 
December 2010 Measure C Update

Decrease Funding
Measure C - Regional:
+ Increase funds in 11/12 in ENG from $89 to $111
► Add funds in 11/12 in ROW for $140
▬ Delete funds in 12/13 in ROW for $167
- Decrease funds in 12/13 in CON from $303 to $303
Loc Funds - Developer Fees:
▬ Delete funds in 11/12 in ENG for $22
► Add funds in 11/12 in ROW for $63
▬ Delete funds in 12/13 in ROW for $42
+ Increase funds in 12/13 in CON from $76 to $76

Total project cost decreased from $699 to $693

Clovis, City of CAPACITY 
INCREASING

FRE111325 Shaw-Locan to Maine: 2 LU to 6 
LD

Widen from 2 LU to 6 LD; curb & gutter; street lights; 
sidewalk; traffic signal
(Measure C Project L1 in the Urban Regional Program)

Local 2% 39 1,895 1,934 Updated Open to Traffic Date, per City of 
Clovis.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2012" to "2015"
Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in CON for $1,052
► Add funds in 13/14 in CON for $1,083
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in CON for $263
► Add funds in 13/14 in CON for $271

Total project cost increased from $1,895 to $1,934

Clovis, City of CAPACITY 
INCREASING

FRE111326 Shaw-Highland to McCall: 2 LU to 
6 LD

6 LN Divided expressway; outside travel lane; curb & 
gutter; street lights; median; landscaping; under crossin
(part of Measure C Project L2 in the Urban Regional 
Program-split between FRE's 111326 and 111339)

Local 3% 151 5,017 5,168 Updated Open to Traffic Date, per City of 
Clovis.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2015" to "2018"
Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in ENG for $336
► Add funds in 13/14 in ENG for $347
▬ Delete funds in 13/14 in ROW for $993
▬ Delete funds in 13/14 in CON for $2,685
► Add funds in 14/15 in ROW for $1,023, CON for $2,766
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in ENG for $84
► Add funds in 13/14 in ENG for $87
▬ Delete funds in 13/14 in CON for $920
► Add funds in 14/15 in CON for $947

Total project cost increased from $5,017 to $5,168

Clovis, City of CAPACITY 
INCREASING

FRE111332 Willow Widening-Shepherd to 
Perrin

Construct 2nd & 3rd NB Lanes; curb & gutter, concrete 
median, landscaping & irrigation; Signal @ Perrin (part 
of Measure C Project D1 in the Urban Regional 
Program-split between FRE's 111332, 111340, 111341,
111342)

Local 0 0 1,986 Increased Measure C funds as a result of 
December 2010 Measure C Update

Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in ENG for $145
▬ Delete funds in 13/14 in ROW for $466, CON for $886
► Add funds in 14/15 in ENG for $154
► Add funds in 15/16 in ROW for $495, CON for $940
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in ENG for $36
▬ Delete funds in 13/14 in CON for $338
► Add funds in 14/15 in ENG for $39
► Add funds in 15/16 in CON for $359

Total project cost increased from $1,872 to $1,986

Clovis, City of CAPACITY 
INCREASING

FRE111339 Shaw-DeWolf to Highland: 2 LU to 
6 LD

6 LN Divided expressway; travel lane; curb & gutter; 
street lights; median; landscaping; under crossing (part 
of Measure C L2 in the Urban Regional Program-split 
between FRE's 111326 and 111339)

Local 3% 151 5,017 5,168 Updated Open to Traffic Date, per City of 
Clovis.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2015" to "2018"
Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in ENG for $336
► Add funds in 13/14 in ENG for $347
▬ Delete funds in 13/14 in ROW for $993
▬ Delete funds in 13/14 in CON for $2,685
► Add funds in 14/15 in ROW for $1,023, CON for $2,766
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in ENG for $84
► Add funds in 13/14 in ENG for $87
▬ Delete funds in 13/14 in CON for $920
► Add funds in 14/15 in CON for $947

Total project cost increased from $5,017 to $5,168

Clovis, City of CAPACITY 
INCREASING

FRE111340 Willow Widening-Perrin to 
Behymer

Construct 2nd & 3rd NB Lanes; curb & gutter, concrete 
median, landscaping & irrigation; Signal @ Perrin (part 
of Measure C Project D1 in the Urban Regional 
Program-split between FRE's 111332, 111340, 111341,
111342)

Local 0 0 1,986 Increased Measure C funds as a result of 
December 2010 Measure C Update

Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in ENG for $145
▬ Delete funds in 13/14 in ROW for $466, CON for $886
► Add funds in 14/15 in ENG for $154
► Add funds in 15/16 in ROW for $495, CON for $940
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in ENG for $36
▬ Delete funds in 13/14 in CON for $338
► Add funds in 14/15 in ENG for $39
► Add funds in 15/16 in CON for $359

Total project cost increased from $1,872 to $1,986
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Clovis, City of CAPACITY 
INCREASING

FRE111341 Willow Widening-Behymer to 
International

Construct 2nd & 3rd Lanes; curb & gutter, concrete 
median, landscaping & irrigation; Signal @ Perrin (part 
of Measure C Project D1 in the Urban Regional 
Program-split between FRE's 111332, 111340, 111341,
111342)

Local 0 0 1,986 Increased Measure C funds as a result of 
December 2010 Measure C Update

Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in ENG for $145
▬ Delete funds in 13/14 in ROW for $466, CON for $886
► Add funds in 14/15 in ENG for $154
► Add funds in 15/16 in ROW for $495, CON for $940
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in ENG for $36
▬ Delete funds in 13/14 in CON for $338
► Add funds in 14/15 in ENG for $39
► Add funds in 15/16 in CON for $359

Total project cost increased from $1,872 to $1,986

Clovis, City of CAPACITY 
INCREASING

FRE111342 Willow Widening-International to 
Copper

Construct 2nd & 3rd Lanes; curb & gutter, concrete 
median, landscaping & irrigation; Signal @ Perrin (part 
of Measure C Project D1 in the Urban Regional 
Program-split between FRE's 111332, 111340, 111341,
111342)

Local 0 0 1,986 Increased Measure C funds as a result of 
December 2010 Measure C Update

Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in ENG for $145
▬ Delete funds in 13/14 in ROW for $466, CON for $886
► Add funds in 14/15 in ENG for $154
► Add funds in 15/16 in ROW for $495, CON for $940
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in ENG for $36
▬ Delete funds in 13/14 in CON for $338
► Add funds in 14/15 in ENG for $39
► Add funds in 15/16 in CON for $359

Total project cost increased from $1,872 to $1,986

Clovis, City of CAPACITY 
INCREASING

FRE111347 Herndon-Locan to DeWolf: Widen 
from 2 LU to 6 LD

Widen from 2 LU to 6 LD; dual lefts; traffic signal; 
sidewalk
(part of Measure C Project K3 in the Urban Regional 
Program-split between FRE's 111347 and 111348)

Local 0 0 6,202 Updated Open to Traffic Date, per City of 
Clovis.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2018" to "2020"
Increase Funding
Measure C - Regional:
▬ Delete funds in 14/15 in ENG for $626, ROW for $1,474
► Add funds in 15/16 in ENG for $515
▬ Delete funds in 15/16 in CON for $2,592
► Add funds in 16/17 in ROW for $1,697
► Add funds in 17/18 in CON for $2,750
Loc Funds - Developer Fees:
▬ Delete funds in 14/15 in ROW for $525
► Add funds in 15/16 in ENG for $129
▬ Delete funds in 15/16 in CON for $648
► Add funds in 16/17 in ROW for $424
► Add funds in 17/18 in CON for $688

Total project cost increased from $5,864 to $6,202

Clovis, City of CAPACITY 
INCREASING

FRE111348 Herndon: Temperance to Locan-
Widen from 2 LU to 6 LD

Widen from 2 LU to 6 LD; dual lefts; traffic signal; 
sidewalk
(part of Measure C Project K3 in the Urban Regional 
Program-split between FRE's 111347 and 111348)

Local 0 0 6,202 Updated Open to Traffic Date, per City of 
Clovis.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2015" to "2020"
Increase Funding
Measure C - Regional:
▬ Delete funds in 14/15 in ENG for $626, ROW for $1,474
► Add funds in 15/16 in ENG for $515
▬ Delete funds in 15/16 in CON for $2,592
► Add funds in 16/17 in ROW for $1,697
► Add funds in 17/18 in CON for $2,750
Loc Funds - Developer Fees:
▬ Delete funds in 14/15 in ROW for $525
► Add funds in 15/16 in ENG for $129
▬ Delete funds in 15/16 in CON for $648
► Add funds in 16/17 in ROW for $424
► Add funds in 17/18 in CON for $688

Total project cost increased from $5,864 to $6,202

Fresno Area 
Express (FAX)

NON-CAPACITY 
INCREASING

FRE111356 Bus Rapid Transit (BRT): 
Blackstone/Kings Canyon 
Corridors

Kings Canyon Road from Fowler Avenue on the east to 
Downtown Fresno and Blackstone Avenue from Friant 
Road on the north to Downtown Fresno; Bus Rapid 
Transit Line on a 13.8 mile combined corridor, traffic 
signal coordination and purchase of 8 CNG hybrid 
buses.

Transit 2315% 46,193 1,995 48,188 Add new funding source

Increase funding

Revise funding between phases

Revised project description

Changed Project Title:
- from "Bus Rapid Transit (BRT)" to "Bus Rapid Transit (BRT): Blackstone/Kings 
Canyon Corridors"
Change Project Description:
- from "The planned BRT project limits include a combined 14.7 mile corridor on 
Kings Canyon Road from Fowler Avenue on the east to Downtown Fresno; and on 
Blackstone Avenue from Friant Road on the north to Downtown Fresno."
to "Kings Canyon Road from Fowler Avenue on the east to Downtown Fresno and 
Blackstone Avenue from Friant Road on the north to Downtown Fresno; Bus Rapid 
Transit Line on a 13.8 mile combined corridor, traffic signal coordination and 
purchase of 8 CNG hybrid buses."
Increase Funding
State Bond - Public Transportation Modernization, Improvement, a:
► Add funds in 10/11 in ENG for $1,995
▬ Delete funds in 10/11 in CON for $1,995
► Add funds in 11/12 in ROW for $177, CON for $2,647
► Add funds in 12/13 in CON for $4,819
5309c:
► Add funds in 11/12 in ENG for $2,077, ROW for $709, CON for $16,489
► Add funds in 12/13 in CON for $19,275

Total project cost increased from $1,995 to $48,188
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Fresno County NON-CAPACITY 
INCREASING

FRE111334 Golden State Corridor 
Improvements

Corridor Improvements from American to Tulare County
Line
(Measure C Project F in the Rural Regional Program)

Local 10% 4,392 43,828 48,220 Increased Measure C funds as a result of 
December 2010 Measure C Update

Increase Funding
Measure C - Regional:
+ Increase funds in 08/09 in ENG from $515 to $605
▬ Delete funds in 13/14 in ENG for $5,970
► Add funds in 15/16 in ENG for $6,226
▬ Delete funds in 15/16 in CON for $37,343
► Add funds in 18/19 in CON for $24,156
► Add funds in 19/20 in CON for $14,375
► Add funds in 20/21 in CON for $2,858

Total project cost increased from $43,828 to $48,220

Fresno, City of CAPACITY 
INCREASING

FRE040621 Herndon-Marks to Valentine Herndon from Marks to Valentine-Widening to six lanes. 
Traffic signal modifications and landscaping.
(Measure C Project K6 in the Urban Regional Program)

Local 0% 0 2,589 2,589 Funds have been obligated and the project 
was determined to be COMPLETED. 
However, because of weather conditions, 
the construction phase did not start until 
late 2010. Changed the status to ACTIVE 
and updated Open to Traffic Date.

Changed Project Completion Date:
- from "01/01/2010" to "2011"

Fresno, City of CAPACITY 
INCREASING

FRE070609 Willow-0.25 miles South of Nees to
Shepherd

Operational improvements to relieve congestion and 
reduce delay on Willow Ave. This project will add 2 
additional southbound lanes within the project limits.
(Measure C Project D5A in the Urban Regional 
Program)

Local 0% 0 3,900 3,900 Delay CON phase from 10/11 to 11/12 due
to environmental, ROW and utility 
relocation issues. 

Updated Open to Traffic Date per the City 
of Fresno

Changed Project Completion Date:
- from "01/01/2012" to "2013"
Revise Funds Between Fiscal Years
Measure C - Regional:
▬ Delete funds in 10/11 in CON for $1,269
► Add funds in 11/12 in CON for $1,269
STPL:
▬ Delete funds in 10/11 in CON for $1,900
► Add funds in 11/12 in CON for $1,900

Total project cost remains the same at $3,900
Fresno, City of NON-CAPACITY 

INCREASING
FRE071807 Ventura Ave. Median Install and landscape median island, Ventura Ave. 

between Broadway and SR99.
Local 164% 171 104 275 Revided and Increased Funding between 

Fiscal Years 
1. Shifted funds and combined PE phase 
with CON from 11/12 to 12/13 as follows: 
(ENG for $ $13,300 TE and CON for 
$78,700 TE). 
2. Add the CON funds from Sugar Pine 
Trail (FRE071804 ) that were deleted in 
Amendment No. 01 to the 2011 FTIP in the
amount of $151,300 TE and $19,600 
Local.

Added Open to Traffic date

Changed Project Completion Date:
- from "" to "2013"
Increase Funding
CITY:
▬ Delete funds in 11/12 in CON for $10
STPE-R:
▬ Delete funds in 11/12 in CON for $79
CITY:
► Add funds in 12/13 in CON for $30
STPE-R:
► Add funds in 12/13 in CON for $230

Total project cost increased from $104 to $275

Fresno, City of CAPACITY 
INCREASING

FRE092520 Peach Ave: Belmont to Kings 
Canyon- Widen to 4 lanes

In the city of Fresno, on Peach Avenue from Belmont to 
Kings Canyon. Widen to 4 lanes and construct 
landscaped median. (Measure C Project I3 in the Urban 
Regional Program)

Local 0% 0 15,685 15,685 Revised funding between fiscal years.

Updated Open to Traffic Date per the City 
of Fresno

Changed Project Completion Date:
- from "01/01/2013" to "2014"
Revise Funds Between Phase
Measure C - Regional:
+ Increase funds in 08/09 in ENG from $200 to $849
+ Increase funds in 08/09 in ROW from $4,211 to $4,411
TCRF:
▬ Delete funds in 04/05 in ENG for $600
► Add funds in 04/05 in ROW for $1,151
▬ Delete funds in 10/11 in ROW for $1,400

Total project cost remains the same at $15,685

Fresno, City of CAPACITY 
INCREASING

FRE111307 Willow, Herndon to Alluvial: Widen 
to 3 Southbound Lanes

Widen to 3 SB Lanes
(Measure C Project D7 in the Urban Regional Program)

Local 2% 36 1,573 1,609 Updated Open to Traffic Date, per City of 
Fresno.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2012" to "2014"
Changed Change Reason:
Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in CON for $960
► Add funds in 13/14 in CON for $989
Loc Funds - Developer Fees:
▬ Delete funds in 12/13 in CON for $240
► Add funds in 13/14 in CON for $247

Total project cost increased from $1,573 to $1,609

Fresno, City of CAPACITY 
INCREASING

FRE111312 Ventura, SR 41 to SR 99 Widen 
from 4LU to 4 LD

Widen to 4 LN Divided Arterial
(Measure C Project F in the Urban Regional Program)

Local 1% 59 6,279 6,338 Updated Open to Traffic Date, per City of 
Fresno.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2015" to "2014"
Increase Funding
Measure C - Regional:
▬ Delete funds in 12/13 in CON for $1,971
► Add funds in 13/14 in CON for $2,030

Total project cost increased from $6,279 to $6,338
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Fresno, City of CAPACITY 
INCREASING

FRE111316 Peach Ave, Jensen to Butler - 
Widen to 4 Lanes

Widen Peach, Jensen to Butler to 4 Lanes
(Measure C Project I2 in the Urban Regional Program)

Local -16% -1,839 11,232 9,393 Updated Open to Traffic Date, per City of 
Fresno.

Decreased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2020" to "2014"
Decrease Funding
Measure C - Regional:
- Decrease funds in 09/10 in ENG from $485 to $388
► Add funds in 10/11 in ROW for $895
▬ Delete funds in 11/12 in ROW for $1,078
- Decrease funds in 12/13 in CON from $7,797 to $6,238
Loc Funds - Developer Fees:
► Add funds in 10/11 in ROW for $216
▬ Delete funds in 11/12 in ROW for $216

Total project cost decreased from $11,232 to $9,393
Fresno, City of CAPACITY 

INCREASING
FRE111328 Veterans Blvd Barstow to Bullard-

Bryan-New 6 LD Super Arterial, 
Freeway Interchange & Grade 
Seperation @ SR 99

Veterans Blvd Barstow to Bullard-Bryan. New 6 LD 
Super Arterial, Freeway Interchange & Grade 
Seperation @ SR 99

Local 0% -302 153,555 153,253 Updated Open to Traffic Date, per City of 
Fresno.

Decreased Measure C funds as a result of 
December 2010 Measure C Update

Scott Mozier, from the City of Fresno, 
submitted a formal written comment on 
4/11/11 in response to the Draft FTIP 
Amendment No. 3.  He requested that the 
TCSP funds be shifted from 09/10 to 10/11
to obligate the funds in June 2011. 

Changed Project Completion Date:
- from "01/01/2020" to "2022"
Decrease Funding
Measure C - Regional:Decrease funds in 10/11 in ENG from $9,601 to $8,836
▬ Delete funds in 10/11 in ROW for $116
▬ Delete funds in 11/12 in ROW for $5,628
► Add funds in 16/17 in ROW for $1,752
▬ Delete funds in 18/19 in CON for $63,742
▬ Delete funds in 19/20 in CON for $596
► Add funds in 21/22 in CON for $9,416
TCSPPP: Delete funds in 09/10 in ENG for $534
AGENCY:
▬ Delete funds in 10/11 in ROW for $9,718
TCSPPP:
► Add funds in 10/11 in ENG for $534
AGENCY:
▬ Delete funds in 11/12 in ROW for $4,502
RTMF (Regional Transportation Mitigation Fee):
► Add funds in 16/17 in ROW for $4,256
STCASHR:
► Add funds in 16/17 in ROW for $14,868
▬ Delete funds in 18/19 in CON for $36,680
RTMF (Regional Transportation Mitigation Fee):
▬ Delete funds in 19/20 in CON for $7,033
STCASHR:
▬ Delete funds in 19/20 in CON for $13,405
► Add funds in 21/22 in CON for $78,140
RTMF (Regional Transportation Mitigation Fee):
► Add funds in 21/22 in CON for $33,451

Total project cost decreased from $153,555 to $153,253

Fresno, City of CAPACITY 
INCREASING

FRE111329 Veterans Blvd-New 4 LD Super 
arterial from Shaw to Barstow & 
from Bullard-Bryan to Herndon and
Connect Interchange to Shaw & 
Herndon

New 4 LD Super arterial from Shaw to Barstow & from 
Bullard-Bryan to Herndon and Connect Interchange to 
Shaw & Herndon (per NEPA)

Local 10% 1,262 13,155 14,417 Updated Open to Traffic Date, per City of 
Fresno.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2020" to "2022"
Increase Funding
Measure C - Regional:
► Add funds in 10/11 in ENG for $765
Loc Funds - Developer Fees:
▬ Delete funds in 10/11 in ENG for $765
▬ Delete funds in 11/12 in ROW for $1,126
▬ Delete funds in 12/13 in ROW for $1,159
► Add funds in 16/17 in ROW for $2,610
▬ Delete funds in 18/19 in CON for $10,105
► Add funds in 21/22 in CON for $11,042

Total project cost increased from $13,155 to $14,417
Fresno, City of CAPACITY 

INCREASING
FRE111345 Herndon: Milburn to Brawley-

Widen to 6 Lanes
Widen to 6 Lanes
(Measure C Project K5b in the Urban Regional 
Program)

Local 6% 308 5,208 5,516 Updated Open to Traffic Date, per City of 
Fresno.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2015" to "2020"
Increase Funding
Measure C - Regional:
▬ Delete funds in 14/15 in ENG for $285, ROW for $1,290
► Add funds in 15/16 in ENG for $235
▬ Delete funds in 15/16 in CON for $2,591
► Add funds in 16/17 in ROW for $1,429
► Add funds in 17/18 in CON for $2,749
Loc Funds - Developer Fees:
▬ Delete funds in 14/15 in ROW for $394
► Add funds in 15/16 in ENG for $59
▬ Delete funds in 15/16 in CON for $648
► Add funds in 16/17 in ROW for $357
► Add funds in 17/18 in CON for $687

Total project cost increased from $5,208 to $5,516
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Fresno, City of CAPACITY 
INCREASING

FRE111346 Herndon-Polk to Weber : 4Ld to 
6LD

Widen from 4 LD to 6 LD
(Measure C Project K10 in the Urban Regional 
Program)

Local 6% 389 6,384 6,773 Updated Open to Traffic Date, per City of 
Fresno.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2017" to "2025"
Increase Funding
Measure C - Regional:
▬ Delete funds in 15/16 in ENG for $455
▬ Delete funds in 16/17 in ROW for $444, CON for $4,208
► Add funds in 17/18 in ENG for $482
► Add funds in 18/19 in ROW for $471, CON for $4,465
Loc Funds - Developer Fees:
▬ Delete funds in 15/16 in ENG for $114
▬ Delete funds in 16/17 in CON for $1,163
► Add funds in 17/18 in ENG for $121
► Add funds in 18/19 in CON for $1,234

Total project cost increased from $6,384 to $6,773
Fresno, City of CAPACITY 

INCREASING
FRE111350 Herndon-Milburn to Polk: 4LD to 

6LD
Widen Herndon, Polk to Milburn from 4LD to 6 LD and 
widen BNSF Overpass Bridge to 6 LN
(Measure C Project K11 in the Urban Regional 
Program)

Local 6% 404 7,236 7,640 Updated Open to Traffic Date, per City of 
Fresno.

Increased Measure C funds as a result of 
December 2010 Measure C Update

Changed Project Completion Date:
- from "01/01/2017" to "2025"
Increase Funding
Measure C - Regional:
+ Increase funds in 15/16 in ENG from $486 to $512
▬ Delete funds in 16/17 in CON for $5,302
► Add funds in 18/19 in CON for $5,626
Loc Funds - Developer Fees:
- Decrease funds in 15/16 in ENG from $122 to $96
▬ Delete funds in 16/17 in CON for $1,326
► Add funds in 18/19 in CON for $1,406

Total project cost increased from $7,236 to $7,640
Fresno, City of NON-CAPACITY 

INCREASING
FRE111362 Monterey Bridge-Broadway to 

Golden State
Monterey Bridge-Broadway to Golden State, 
Demolition. (Measure C Project G in the Urban 
Regional Program)

Local 0 0 1,602 Revised funding between fiscal years  as a 
result of December 2010 Measure C 
Update

Updated Open to Traffic Date, per City of 
Fresno.

Changed Project Completion Date:
- from "01/01/2011" to "2012"
Revise Funds Between Fiscal Years
Measure C - Regional:
▬ Delete funds in 08/09 in ENG for $155
► Add funds in 10/11 in ENG for $155
▬ Delete funds in 10/11 in CON for $1,447
► Add funds in 11/12 in CON for $1,447

Total project cost remains the same at $1,602

Sanger, City of CAPACITY 
INCREASING

FRE070617 Academy Ave Reconstruction Academy Ave between North and 11th. Combination 
overlay/reconstruction and widening.

Local 0% 0 3,916 3,916 Updated Estimated Total Project Cost for 
information purposes only. The ETP cost 
was changed to reflect the total project 
cost not what is programmed in the FTIP. 
Technical Correction

No change in project funding
The Estimated Total Project Cost changed:
-from $3,916 to $14,940.

Total programmed funds remain the same at $3,916

TOTAL $704,586 $732,830 
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